

STAT

May 4, 1964

Dear George:

We expect to have assembly and wiring completed by 22 May and would appreciate a visit from you during the last week of May or the first week of June. We will be going through check-out procedures at that time and will be able to give you a clear presentation of how the instrument operates. Your comments will be most welcome.

Delivery is still scheduled for 26 June. Would you please verify that this does not conflict with any vacation schedules, elevator maintenance work, or what-have-you.

Yours,

*Leon*

Leon

Declass Review by NIMA / DoD